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FAST FLUX TEST FACILITY (FFTF) PROJECT
Tri-Party Agreement Project Managers Meeting (PMM) Minutes

Federal Building, 825 Jadwin Avenue, Room 340, Richland, Washington

October 25, 2007

Approval of the September 27, 2007 FFTF Project PMM Minutes [the State of Washington
Department of (Ecology), the U.S. Department of Energy (DOE), Richland Operations Office
(RL), and Fluor Hanford, Inc. (FHI)]
A. The meeting minutes were approved and signed by representatives of Ecology, RL, and

FHI.

II. Administrative Issues
A. Ecology provided its October 11, 2007 letter of acceptance for completion of FFTF

Project Tri-Party Agreement Deactivation Milestone M-81-14.

III. Project Specific Issues
A. Dave Polzin (FHI) reported that the intended ship date for the third transformer, as

reported during the September 2007 PMM, has slipped by a couple weeks from October
2007 to the middle of November 2007. The delay is due to some difficulty removing
loads from the transformer.

B. The first sodium-bonded fuel shipment was sent to DOE Idaho the first week in October
2007. There are ten shipments remaining, which are planned for completion by the end of
May 2008. A T-3 cask is currently being loaded with sodium-bonded fuel, with shipment
expected in the near future. There were issues regarding detection of moisture in the
FFTF Interim Examination and Maintenance (IEM) cell and validation of the calibration
of the moisture detection instrument. New calibrated instrumentation was brought in, and
the IEM cell was proved to be controlled at less than 200 parts per million (ppm). A
post-calibration was also done on the existing instrumentation, which was within the
accepted range. Mr. Polzin stated that there was some discussion regarding the definition
of the term dry, because there is no existing definition. A determination was made that
the IEM cell is considered dry, and the issue has been resolved.

C. Al Farabee (RL) reported that the radiation levels and curie content of the FFTF Cesium
Trap have been characterized. Characterization is needed for removing the trap during
decommissioning and storing it at the DOE's Hanford Site 200 West Area Central Waste
Complex until shipment to DOE Idaho for disposition, and to justify taking the hazard
category of FFTF below category III. Idaho is preparing a National Environmental
Policy Act Environmental Assessment for their proposed Remote-Handled (RH) Waste
Disposition (RHWD) Project, in preparation for building a new RH waste processing
facility to disposition, in part, their RH cold traps and cesium traps. Mr. Polzin stated
that Idaho was provided with information on the equipment size and projected radiation
levels at FFTF for the FFTF Special Components (i.e., the Primary Cold Trap, the
Cesium Trap, and the 2 Vapor Traps), since Idaho's initial planning for its proposed
RHWD Project facility could not accept the larger size Special Components.



IV. Milestone Status
A. Mr. Chapin (RL) stated that all of the existing FFTF Project Tri-Party Agreement

deactivation milestones are on schedule. He also indicated that RL has had preliminary
dialogue with Ecology regarding Milestone M-92-09, which is to establish milestones for
and/or target dates, if needed, for acquisition of new facilities, modification of existing
facilities, and/or modifications of planned facilities necessary for storage,
treatment/processing and disposal of Hanford Site sodium.

V. New Topics
A. Ecology issued correspondence with their final 400 Area Waste Management Unit RCRA

Permit on October 22, 2007, with an effective date of November 21, 2007. The
correspondence included a provision on the right of appeal of the 400 Area WMU permit

decision to the State of Washington Pollution Control Hearings Board within 30 days of
receipt of the letter, per applicable regulations. RL and FHI indicated that they would not

appeal.

V1. New Action Items
A. There were no new action items.

VII. Documents for the Administrative Record
A. Ecology's October 11, 2007 letter of acceptance for completion of FFTF Project Tri-

Party Agreement Deactivation Milestone M-81-14 was submitted.

VIII. Next Meeting
A. The meeting was scheduled for January 24, 2008.



FFTF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

October 25, 2007

8:00 a.m. to 9:00 a.m.

Agenda

I. Approval of September 27, 2007 FFTF Project Meeting Minutes

(Ecology/DOE-RL/FH)

II. Administrative Issues

III. Project Specific Issues

IV. Milestone Status

V. New Topics

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting
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